
Toll Bridge Program Oversight Committee Meeting 
September 29, 2005 

Phone Meeting 

Attendees: Will Kempton, Steve Heminger, Diane Eidam; Stephen Maller, 
Bijan Sartipi, Rod McMillan, Andrew Premier, Dan McElhinney, Pete 
Siegenthaler, Bob Finney 

A Toll Bridge Program Oversight Committee (TBPOC) meeting in follow 
up to the September 22, 2005 meeting was held by phone, on September 29, 
2005, and chaired by Will Kempton, Caltrans Director, with actions taken on 
these issues by the TBPOC: 

1. September 2005 Monthly Progress Report 

Action Taken: The TBPOC provided comments on this item which was 
first presented September 22, 2005 for review. Staff will incorporate 
edits in the version to be sent to BAT A Committee members on October 
5, 2005. The TBPOC requested that the quarterly report go to TBPOC 
and State for review by October 10, 2005, allowing one week for BTH 
review and two weeks for governor's office review. Then by October 20, 
2005, it will be updated with the new expenditure data. Also a neutral 
timeline calendar in days will be provided to the TBPOC for the 45 day 
review period. It was acknowledged by the TBPOC that only the 
quarterly report is intended for submittal to the Legislature and CTC. 

2. SFOBB East Span E2/Tl Contract Restart Update 

Action Taken: The TBPOC was provided a progress briefing on the 
negotiations for this contract. The TBPOC acknowledged Caltrans is the 
lead decision maker in the negotiations and requested that a BAT A and a 
CTC representative be present on a regular basis in the negotiation 
meetings with the contractor to observe the discussions. The TBPOC 
directed that the target be not to exceed the original restart estimate, but 
to negotiate as low as possible, and review an option of what it may cost 
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to complete up to 3 months earlier (December 2007), providing potential 
opportunity costs for early completion and net with any related support 
cost savings. An update is requested as information is available or at the 
October 28, 2005 monthly meeting. 

3. Benicia Martinez 680/780 Contract CCO Approval 

Action Taken: The TBPOC approved the CCO proposal (Diane Eidam 
recused herself for this item) and directed Cal trans to proceed with the 
ceo process. 

APPROVED BY: 

WILL KEMPTON, Director Date 
California Department of Transportation 

DIANE C. EIDAM, Executive Director Date 
California Transportation Commission 

STEVE HEMINGER, Executive Director Date 
Bay Area Toll Authority 
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